SEEING CHANGE FROM ORBIT · MEETING MINUTES

Team Meeting: Preparation For Meeting 4

Date and time	Sun 27 Sep 2026
Type	Team (no supervisor)
Location	Online (MS Teams)
Attendees	Khaled, Zain, Ayesha, Tehsin, Zayed

Agenda

1. Data sources and task split after 21 Sep
2. Gantt chart and project plan
3. What to present to Dr. Panos
4. Data dictionary and GMW alternative
5. GitHub setup

Member updates

Who	Update
Tehsin	Walked the team through GitHub setup and cloning in VS Code; explained the data dictionary and the need for a GMW alternative
Zain	Summarised what was shown to Dr. Panos (GIQ, TIFF files, downloaded datasets)
Zayed	Shared his QGIS and satellite-imagery experience from the space hackathon

Discussion

1. Data sources and task split

- Current imagery is RGB only; infrared is missing. Discussed a multispectral source and provisionally split the work into a data team and a fusion team.
- Zayed described his QGIS and satellite-imagery experience from a space hackathon. Multispectral (not hyperspectral) chosen as the simpler route.

2. Gantt chart and project plan

- Dr. Panos expects a timeline with weekly activities, owners and durations covering the semester, through 15 December.
- Tentative sequence: data collection → curation → labelling → model selection → training → validation. Model not chosen yet.
- Considered using the hackathon timeline as a template.

3. What to present to Dr. Panos

- Gantt chart, task allocation and the project document.

- Zain reported Dr. Panos had questioned the wider team's participation; the team needs tangible progress, not only literature review.
- Tehsin: Dr. Panos expects us to read papers ourselves, not rely only on AI summaries.

4. Data dictionary and GMW alternative

- Tehsin explained the data dictionary: dataset information and metadata, data types and intended use.
- Need a more frequent alternative to yearly GMW for the fusion work.
- Open technical questions: tide, misalignment, noise, clouds, fusion window.

5. GitHub setup

- Use GitHub weekly so contributions are visible; folders for documents and meeting minutes.
- Tehsin demonstrated cloning the repository in VS Code. Khaled hit authentication and Git-recognition errors (software on C: vs D: drive).

Decisions

- Gantt chart covers the semester through 15 Dec and is kept separate from the task-allocation document.
- Priorities before the next supervisor meeting: Gantt chart, data dictionary, GMW alternative.
- Push work to GitHub weekly, including meeting minutes.
- Read papers directly rather than relying only on AI summaries.
- Next meeting is online (Teams).

Action items

Who	What	Due
Khaled	Create the Gantt chart	Before 28 Sep
Khaled	Fix Git / VS Code installation issue	Not set
Tehsin	Show the team GitHub setup; send setup commands to the WhatsApp group	Not set
Zain	Set up the GitHub repository	Not set
Zain	Screen recording of the code, files and GIQ process; explain earlier meeting documents	Not set
Zain	Propose an extra team meeting before the Dr. Panos meeting	Before 28 Sep
Zayed	Get the space hackathon timeline	Not set
Zayed	Email ADIA Lab about a relevant dataset	Not set
Team	Data dictionary (sources, contents, data types, uses)	Before 28 Sep
Team	Find an alternative to yearly GMW	Before 28 Sep
Team	Prepare task allocation and post deliverables to the Teams channel	Before 28 Sep

Next meeting

Mon 28 Sep 2026, 1:30 pm with Dr. Panos (Teams).