SEEING CHANGE FROM ORBIT · MEETING MINUTES

Team Meeting: Semester Plan and Data Setup

Date and time	Sun 27 Sep 2026, 11:00 am–12:00 pm
Type	Regular team meeting (without supervisor)
Location	Online
Attendees	Ayesha, Khaled, Tehsin, Zayed, Zain (joined about 32 min in)

Agenda

No agenda was circulated; the team worked through Khaled's AI-generated task document and what Dr. Panos expects at Monday's meeting.

1. Task split and next steps
2. Plan and Gantt chart for Dr. Panos
3. Data source and data dictionary
4. GitHub setup

Member updates

Who	Update
Khaled	Gave Claude the notes from the last supervisor meeting and produced a task-allocation document with a Gantt chart running to 15 Dec
Tehsin	Relayed Dr. Panos's expectations (semester plan, data dictionary, deliverables on Teams) and ran the GitHub walkthrough
Zayed	Confirmed Sentinel-2 is available in QGIS and that QGIS can handle labelling. He is in the space hackathon (top 20), detecting debris near UAE desalination plants with hyperspectral imagery. Multispectral is easier, and the hackathon timeline could be adapted for our plan
Ayesha	Shared the questions from the last supervisor meeting; raised the open model-choice step
Zain	Showed Dr. Panos his GIQ workflow, TIFF files and downloaded datasets last week; will send a screen recording of the code and files

Discussion

1. Task split and next steps

- The task document splits the team: Ayesha and Zain on data; Khaled and Tehsin on the fusion problem (finding time intervals not affected by tide or capture time). Everyone agreed; the pieces are to be joined before Monday.
- Only RGB imagery has been found so far; infrared bands are still needed. Multispectral means RGB plus near-infrared.
- Expected order after the literature review (due end of this week): collect and curate data, hand-label a validation set (about a week), choose the model, then train, validate and test. Ayesha noted the model must be chosen before training.
- Weekly meeting stays Sundays at 11:00 am; it can move earlier if needed.

2. Plan and Gantt chart for Dr. Panos

- Dr. Panos wants a week-by-week plan for the whole semester showing who does what and how long each task takes, so he can give feedback on durations. Ayesha and Khaled had understood this as a meeting agenda only.
- Khaled's Gantt is appended to the task-allocation document. He will regenerate it as a standalone document. The whole document, including task allocation, will be shown on Monday.
- Dr. Panos expects the team to read some papers themselves rather than rely on AI summaries. Little tangible work was done last week, so the team wants to show some labelling or a dataset on Monday.

3. Data source and data dictionary

- Sentinel-2 remains the data source (already multispectral); no new source is needed.
- Global Mangrove Watch images are yearly, which makes fusion windows hard. The team wants weekly or monthly data and must find an alternative to report to Dr. Panos.
- Zain will email ADIA Lab for a weekly or monthly version of a relevant dataset. Ayesha may have a contact there but is unsure they are still associated with the lab.
- Data dictionary: a short document (e.g. PDF) listing each dataset, its source, bands (RGB or multispectral) and what it is used for. It follows from confusion in the last meeting when the team could not say what a dataset contained.
- Dr. Panos's open questions (separating real change from tide misalignment and noise; acquisition frequency) are still to be thought through. Fusion windows and aligning images to landmarks should standardise the data, leaving model performance as the remaining issue.

4. GitHub

- Push at least weekly, even if the repository is untidy. Contribution is judged by who pushed what, so members should take turns. Folders for documents and meeting minutes.
- Tehsin demonstrated cloning the repository in VS Code (Git and GitHub extensions, *git config* user setup, clone via Ctrl+Shift+P). Khaled hit a "git not recognised" error (Git on the C drive, VS Code on the D drive) and was still troubleshooting; Zain's setup is pending. Tehsin will send the commands on WhatsApp.

5. After the meeting (Khaled and Zain)

- Expect Dr. Panos to be unhappy about limited progress and low attendance last time. Zain will propose a sync before Monday so everyone understands last meeting's document.
- Zayed has a class after Monday's meeting, so a follow-up meeting would be without him.

Decisions

- Keep the task split from the document: data (Ayesha, Zain), fusion (Khaled, Tehsin).
- Show Dr. Panos the Gantt chart and task-allocation document on Monday.
- Do not use Global Mangrove Watch for fusion (yearly); look for a higher-frequency alternative.
- Push to GitHub at least weekly, including documents and meeting minutes; post deliverables to the Teams channel.

Action items

Who	What	Due
Khaled	Produce the Gantt chart (to 15 Dec) as a standalone document	Before Mon 28 Sep
Team	Write the data dictionary (owner not assigned)	Before Mon 28 Sep
Team	Find an alternative to Global Mangrove Watch and report to Dr. Panos	Before Mon 28 Sep
Zain	Email ADIA Lab for weekly or monthly datasets	Not set
Ayesha	Check whether her ADIA Lab contact is still valid	Not set
Ayesha	Ask Dr. Panos how often to push to GitHub and how tidy it must be	Mon 28 Sep
Tehsin	Send GitHub setup commands on WhatsApp	Not set
Khaled, Zain	Finish Git/VS Code setup and clone the repository	Not set
Zain	Send a screen recording of the code and files	Not set
Team	Read a few research papers directly; start labelling or assemble a dataset to show	Next week

Next meeting

Mon 28 Sep 2026, supervisor meeting with Dr. Panos, Online (MS Teams); time not stated. Team meetings continue Sundays at 11:00 am.